

## PSE&G Solar 4 All(tm) Program Centralized Solar Program Capacity

Site	MW-dc	status of 4/2/12
<b>Segment 1A</b>		
PSE&G Linden Solar Farm	3.20	in-service
PSE&G Yardville Solar Farm	4.30	in-service
PSE&G Silver Lake Solar Farm	2.02	in-service
PSE&G Trenton Solar Farm	1.26	in-service
PSE&G Central HQ Roof Solar	0.92	in-service
PSE&G Edison Training & Development Center	0.71	in-service
PSE&G Thorofare Solar Farm	0.72	in-service
PSE&G Hackensack Solar Farm	1.06	Permits
PSE&G Southern Div HQ Roof Solar	1.10	Permits
PSE&G Metro HQ Roof Solar	0.73	Const
<b>Total</b>	<b>16.02</b>	
<b>Segment 1B</b>		
WEA Roof Solar (Bayonne)	1.75	in-service
Matrix - Stultz Rd Roof Solar	2.98	in-service
Rider University Solar Farm	0.74	in-service
Mills Creek Solar Farm	3.82	in-service
Kearny Landfill Solar Farm	3.00	in-service
Summit Associates Roof Solar	2.22	in-service
BlackRock-Matrix Roof Solar	2.97	in-service
Community Food Bank of NJ Roof Solar	1.07	Const
<b>Total</b>	<b>18.56</b>	
<b>Segment 1C</b>		
Matrix Bldg A Roof Solar	1.69	in-service
Matrix Bldg B Roof Solar	1.17	in-service
Barringer High School Roof Solar	0.65	in-service
Park Elementary School Roof and Carport Solar	0.51	in-service
Camden Street Schools Roof and Carport Solar	0.91	in-service
Central High School Roof Solar	0.50	in-service
<b>Total</b>	<b>5.43</b>	
Projects in Service	36.04	
Projects in Development	<u>3.97</u>	
<b>Grand Total</b>	<b><u><u>40.01</u></u></b>	